	20	24	20			202	5			20	27		2028					2	029	203			å0			20	30			2031	
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
Standard RC Process		Plan Cha	ange to Peror	ne Land - 15-1	2 months	Lodgement and Notified RC Process - 18 months							Resolution of Appeals/EC decision 18-22 months							Bulk earthworks			Construction 24 months								
Stalldard RC Process		Plati Cita	inge to Rezor	ne cano - 15-1	o monuis		Longement and notined RC Flocess - 20 months							resolution of Appeara to decision 20-22 months						BC/EPA process			Consti	action 24 ii	iontis						
Fast Track Process	Listed process EPA processing/decision			1	Bulk earthworks Cor				onstruction 24 months																						
			[No appea	al rights]		BC/EPA	process																								

Assumptions

BC/EPA process occurs immediately following RC approval and occurs in parallel with EW season

BC/EPA process takes up to 12 months

Buildings built in 2 stages over 24 months