

Attachment 10

TIMELINE - FAST-TRACK VS CONVENTIONAL CONSENTING PROCESS

2024		2025		2026		2027		2028		2029	
Q1 & Q2	Q3 & Q4	Q1 & Q2	Q3 & Q4	Q1 & Q2	Q3 & Q4	Q1 & Q2	Q3 & Q4	Q1 & Q2	Q3 & Q4	Q1 & Q2	Q3 & Q4
Standard Process											
Concept Design / Application											
		NOR and OPW (including notification, hearing and recommendation)									
						Onsite construction					
Fast Track Process											
Concept Design / Application											
		Fast track									
			Onsite construction								