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RMA Consent Granted
1/4/24

Turbine Contract Signed
1/4/24

Turbine Delivery
1/5/25

Construction Commences
1/8/24

04/23 05/23 06/23 07/23 08/23 09/23 10/23 11/23 12/23 01/24 02/24 03/24 04/24 05/24 06/24 07/24 08/24 09/24 10/24 11/24 12/24 01/25 02/25 03/25 04/25 05/25 06/25 07/25 08/25 09/25 10/25

Archaeology
Landscape

Noise
Cultural

Bat Ecology
Geotechnical

Civil
Application Development

Application Processing

General Authority (If required)
s56 Exploratory Authority

If Required

Met Mast wind data (12 Months)

Civil/Geotech
Electrical (Concept Design)
Electrical (Detailed Design)

Turbine Supplier Negotiations
Turbine Delivery to NZ

Contractor Early Engagement
Procurement and Contractor Engagement

Traffic Managemnt Planning
Waka Kotahi Permits

Corridor Access Requests
Entranceway Applications

Counties Energy Design and Acceptance
Transpower Design and Acceptance

Transmission Connection
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