



MACRAES LOCATION MAP



MP4FAST PROJECT STAGING MAP



MP4FAST SCHEDULE

Mine-life	Current Life-of-Mine			MP4 2026 - 2035								Stockpiles, closure & rehabilitation		
Readiness	Consents in hand or anticipated			Lodged	Scoped and under assessment ahead of lodging									
Work area & staging	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036+	
Open Pits														
Innes Mills Pit Stage 7	IM7													
Innes Mills Pit Stage 8	IM8	IM8	IM8											
Innes Mills Pit Stage 9			IM9											
Innes Mills Pit Stage 10				IM10										
Innes Mills Pit North-East					IM-NE	IM-NE	IM-NE	IM-NE	IM-NE					
Coronation Pit Stage 6		CO6	CO6											
Coronation Pit Stage 7				CO7	CO7	CO7	CO7	CO7	CO7					
Coronation North Pit Stage 5										CN5	CN5			
Golden Bar Pit Stage 2									GB2					
Underground Mines														
Golden Point Underground	GPUG	GPUG	GPUG	GPUG	GPUG	GPUG	GPUG	GPUG	GPUG	GPUG	GPUG			
Tailings Storage Facilities (TSFs)														
Top Tipperary & Frasers In-Pit	TTTSF	FTSF1	FTSF2	FTSF2	FTSF2	FTSF2	FTSF2	FTSF2	FTSF2	FTSF3	FTSF3	FTSF3	FTSF3	
Waste Rock Stacks / Backfills														
Frasers/Frasers Sth/Back Road	FRBF	FRBF	FRBF	FRBF	FRBF	FRBF	FRBF	FRBF	FRBF					
Golden Bar	FSBF	FSBF	FSBF	FSBF	FSBF	BRWRS	BRWRS	BRWRS	BRWRS	GBWRS	GBWRS	GBWRS		
Coronation/Coronation North		CNBF	CNBF	CO6BF	CO6BF	CO6BF	CO6BF	CO6BF	CO6BF					