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Level Objective # Objective Objective Progress Status Edit Status Objective Key Outputs Monitoring and Evaluation Baseline Information Objectives Expected Outcomes Objective Comment (Ministry Use) Activity # Activity Activity Start Date Activity End Date Activity Progress Status Percent of A Activity Progress Comment Activity Comment (Ministry Use) Edit Status MFE Contribution under Deed of Contributio MfE Contribution under Deed of Funding ($) Contribution from Other Sources ($) Objective Out Years ($) Total Budget ($) LTD Proposed Spending ($) LTD Actual Spending ($) LTD Budget Remaining ($) FY 20/21 Actual Spend ($) FY 20/21 Proposed Spend ($) FY 20/21 Q1 Actual Spend ($) FY 20/21 Q1 Proposed Spend ($) FY 20/21 Q2 Actual Spend ($) FY 20/21 Q2 Proposed Spend ($) FY 20/21 Q3 Actual Spend ($) FY 20/21 Q3 Proposed Spend ($) FY 20/21 Q4 Actual Spend ($) FY 20/21 Q4 Proposed Spend ($) FY 21/22 Actual Spend ($) FY 21/22 Proposed Spend ($) FY 21/22 Q1 Actual Spend ($) FY 21/22 Q1 Proposed Spend ($) FY 21/22 Q2 Actual Spend ($) FY 21/22 Q2 Proposed Spend ($) FY 21/22 Q3 Actual Spend ($) FY 21/22 Q3 Proposed Spend ($) FY 21/22 Q4 Actual Spend ($) FY 21/22 Q4 Proposed Spend ($) FY 22/23 Actual Spend ($) FY 22/23 Proposed Spend ($) FY 22/23 Q1 Actual Spend ($) FY 22/23 Q1 Proposed Spend ($) FY 22/23 Q2 Actual Spend ($) FY 22/23 Q2 Proposed Spend FY 22/23 Q3 Actual Spend ($) FY 22/23 Q3 Proposed Spend ($) FY 22/23 Q4 Actual Spend ($) FY 22/23 Q4 Proposed Spend ($)

1 FIF2035 1 By April 2026, improve freshwater quality in  In Progress Open S ig n e d  a g r e e m e n t s  n e R e c o r d  n u m b e r  o f  t a n S t o c k  c u r r e n t ly  h a v e  a           I m p r o v e d  w a t e r  q u a lit y .  R e d u c in g  s e d im e n t  lo a d in g  in  r iv e r s  a n d  n e a r  c o a s t a l e n v ir o n m e n t .  I n c r e a s in g  h a b it a t  a n d  b io d iv e r s it y  d u e  t o  p la n t s  a n d  s h a d in g  o f  w a t e r .  I n c r e a s e d  a n d  im p r o v e d  w e t la n d  h a b it a t .  E n h a n c e d  c o m m it m e n t  f r o m  la n d o w n e r s  t o  lo n g - t e r m  im p r o v e m e n t s  t o  w a t e r  q u a lit y  a n d  p r o t e c Ɵ n g  b io d iv e r s it y  v a lu e s .     P e r m a n e n t  u p s k illin g  o f  lo c a l w o r k f o r c e .

2 FIF2035 1.1 Negotiate and sign 7 landowner agreements 01/07/2021 30/06/2022 On Track 100. All seven landowner agreements now signed. Activity complete. Active 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 1.2 Install reticulated water systems on 7 farms  01/07/2021 30/06/2022 On Track 91. 1 . 2 A . 1  6 2  t r o u g h s  a n d  1 1  w a t e r  t a n k s  h a v e  n o w  b Active 148,708.00 63,732.50 0.00 212,440.50 226,726.00 106,725.79 105,714.71 0.00 0.00 0.00 0.00 0.00 0.00 106,725.79 226,726.00 10,260.00 0.00 43,682.22 0.00 28,879.36 0.00 23,904.21 226,726.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 1.3 Erect 16,450m of fence 01/07/2021 30/06/2022 At risk of delays 13. 1 . 2 B . 1  S t o c k  e x c lu s io n  f e n c in g  is  b e h in d  s c h e d u le  d Active 123,052.00 67,022.50 0.00 190,074.50 175,789.00 79,399.76 110,674.74 7,591.01 0.00 0.00 0.00 0.00 7,591.01 0.00 71,808.75 175,789.00 19,303.36 0.00 7,641.50 0.00 2,168.44 0.00 42,695.45 175,789.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 1.4 Plant 10,000 native plants on riparian strips a 01/07/2021 30/06/2022 Behind schedule 42. T h is  a c Ɵ v it y  h a s  b e e n  s t a r t e d  a t  o n e  lo c a Ɵ o n  w it h  4 Active 19,000.00 21,000.00 0.00 40,000.00 40,000.00 16,664.00 23,336.00 0.00 0.00 0.00 0.00 0.00 0.00 16,664.00 40,000.00 470.44 0.00 0.00 0.00 16,193.56 40,000.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

3

2 FIF2035 1.5 Three community working bees 01/07/2021 30/06/2022 On Track 100. 1 . 4 . 1  &  1 . 4 . 2  A  t h ir d  a n d  fi n a l c o m m u n it y  w o r k in g Active 950.00 6,450.00 0.00 7,400.00 7,400.00 7,400.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7,400.00 7,400.00 159.56 0.00 4,838.64 0.00 0.00 2,401.80 7,400.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 1.6 Install reticulated water systems on 4 farms  01/07/2022 30/06/2023 Behind schedule 93. This  quarter we have purchased and installed 16 x water troughs. There are an additional 7 troughs and 2 water tanks that remain to be purchased and installed for the project. 101,143.70 43,347.30 144,491.00 172,245.50 37,915.23 106,575.77 0.00 0.00 0.00 0.00 37,915.23 172,245.50 1,543.02 0.00 22,408.24 72,245.50 0.00 50,000.00 13,963.97 50,000.00

3

3

2 FIF2035 1.7 Erect 16,911 of fence2  around wetlands and 01/07/2022 30/06/2023 Behind schedule 24. A total of  4,117m (4.12km) of fencing has been completed this year. The majority of this was completed in Quarter 4, when 3,125m was completed. 142,500.40 61,071.50 203,571.90 216,286.00 85,269.05 118,302.85 0.00 0.00 0.00 0.00 85,269.05 181,286.00 7,740.69 0.00 31,323.40 101,786.00 0.00 21,500.00 46,204.96 58,000.00

3

3

2 FIF2035 1.8 Plant 15,262 native plants on riparian strips a 01/07/2022 30/06/2023 Behind schedule 62. The total plants in the ground so far this year totals 9,450. The remainder of the plants are planned for Year 3 quarter 1. Photo points have been documented in the monitoring report. 25,733.60 35,314.40 61,048.00 108,298.00 37,800.00 23,248.00 0.00 0.00 0.00 0.00 37,800.00 61,048.00 25,604.00 20,000.00 1,484.00 0.00 0.00 0.00 10,712.00 41,048.00

3

3

3

2 FIF2035 1.9 Three community working bees on restoratio 01/07/2022 30/06/2023 Completed 100. Two working bees completed in quarter 1 and one in Quarter 3 in conjunction with Colville Harbour Care Native Plant Nursery. Catering invoices and record of attendees included in supporting  750.00 7,650.00 8,400.00 14,200.00 8,400.00 0.00 0.00 0.00 0.00 0.00 8,400.00 8,400.00 5,600.00 5,600.00 0.00 0.00 2,800.00 2,800.00 0.00 0.00

3

3

2 FIF2035 1.10 Install reticulated systems on 3 farms, includ 01/07/2023 30/06/2024 On Track 90. Final water reticulation installation has been completed on all farms that we initially started the project with (aside from some minor install on one farm). In addition to this, we have brought on 66,241.43 28,389.18 94,630.61 96,130.61 88,407.52 6,223.09 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 1.11 Erect 12,982 meters of fence around wetland 01/07/2023 30/06/2024 Behind schedule 52. A total of 12,931m of fencing has been completed so far on the project. A total of 6,021m was completed during Quarter 4 (Year 3). A total of 6,724m has been completed so far this year of the 148,491.35 63,639.15 212,130.50 299,640.50 118,302.36 93,828.14 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 1.12 Plant 17,000 native plants on riparian strips a 01/07/2023 30/06/2024 On Track 100. A total of 3010 plants have gone into the gro Rquest GIS shapefiles for planting in Q4 27,770.00 48,730.00 76,500.00 72,600.00 84,271.00 -7,771.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 1.13 Three community working bees on restoratio 01/07/2023 30/06/2024 On Track 100. One working bee "Ginger Bash" was completed this quarter. We held a working bee at a local property where we undertook weed control for invasive weed species on the perimeter of a stream 750.00 7,850.00 8,600.00 5,970.00 8,600.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

1 FIF2035 2 By April 2026, have an  improved understand In Progress Open D e v e lo p  a n  e n v ir o n m e n T h e r e  is  a  lis t  o f  t o h u  f o r Due to our region's isolation, there is no ade       I m p r o v e d  k n o w le d g e  o f  w h ic h  in t e r v e n Ɵ o n s  a r e  im p r o v in g  w a t e r  q u a lit y  a n d  b io d iv e r s it y  v a lu e s .   M o r e  c o m m u n it y  a n d  la n d o w n e r  s u p p o r t  f o r  t h e  p r o je c t  k a u p a p a  w h e n  t h e y  s e e  t h e  r e s u lt s  o f  t h e  w o r k  d o n e .  B u ild in g  a  c u lt u r e  o f  k a iƟ a k it a n g a  f o r  y o u n g  p e o p le  in  o u r  a r e a .   H a v e  a  f r a m e w o r k  f o r  c u lt u r a l m o n it o r in g  in  t h e  n o r t h e r n  C o r o m a n d e l t o  m o n it o r  t h e  c h a n g e s  o v e r  Ɵ m e .

2 FIF2035 2.1 Design environmental monitoring programm 01/07/2021 30/06/2022 On Track 90. 2 . 1 . 1  E n v ir o n m e n t a l M o n it o r in g  P la n  c o m p le t e d Active 1,400.00 0.00 0.00 1,400.00 1,400.00 1,400.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,400.00 1,400.00 1,400.00 0.00 0.00 0.00 1,400.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 2.2 SHMAK testing in 7 sites 01/07/2021 30/06/2022 On Track 100. 2 . 2 . 1 A  T h is  a c Ɵ v it y  h a s  b e e n  c o m p le t e d  a n d  m o n Active 2,100.00 2,400.00 0.00 4,500.00 4,500.00 4,500.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4,500.00 4,500.00 0.00 0.00 0.00 4,500.00 4,500.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 2.3 Two MM2 surveys in 5 sites 01/07/2021 30/06/2022 Behind schedule 50. 2 . 3 . 1 A  T h is  a c Ɵ v it y  h a s  b e e n  c o m p le t e d  o n c e  a t  5 Active 2,800.00 290.00 0.00 3,090.00 3,090.00 651.30 2,438.70 0.00 0.00 0.00 0.00 0.00 0.00 651.30 3,090.00 0.00 0.00 329.20 0.00 322.10 3,090.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 2.4 Two bird counts   01/07/2021 30/06/2022 On Track 100. 2.4.1 This activity is complete. May bird counts completed and Annual Bird Count Report to be Active 0.00 880.00 0.00 880.00 880.00 1,320.00 -440.00 440.00 0.00 0.00 0.00 0.00 440.00 0.00 880.00 880.00 0.00 440.00 0.00 0.00 440.00 880.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 2.5 Two tree survival surveys in all sites   01/07/2021 30/06/2022 Unable to be completed 0. 2 . 5 . 1  T r e e  P la n Ɵ n g  h a s  b e e n  d e la y e d  d u e  t o  t h e  la t Active 280.00 0.00 0.00 280.00 0.00 0.00 280.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 2.6 Two community seminars  01/07/2021 30/06/2022 On Track 90. 2 . 6 . 1  T h is  a c Ɵ v it y  is  b e h in d  s c h e d u le  d u e  t o  m u lƟ p le Active 380.00 60.00 0.00 440.00 440.00 220.00 220.00 0.00 0.00 0.00 0.00 0.00 0.00 220.00 440.00 0.00 0.00 0.00 220.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 2.7 Annual SHMAK testing in 9 sites 01/07/2022 30/06/2023 Completed 100. This activity is on track and has now been completed for the year. 2,100.00 1,200.00 0.00 3,300.00 3,300.00 3,633.00 -333.00 0.00 0.00 0.00 0.00 3,633.00 3,300.00 0.00 0.00 0.00 0.00 0.00 0.00 3,633.00 3,300.00

3

2 FIF2035 2.8 Biannual MM2 survey in 5 sites, includes at l 01/07/2022 30/06/2023 Completed 100. This activity has been completed for this Quarter and a finalised report will be provided following the next surveys undertaken in Quarter 2, Year 3. 2,800.00 290.00 0.00 3,090.00 2,375.00 2,348.82 741.18 0.00 0.00 0.00 0.00 2,348.82 1,400.00 0.00 0.00 1,201.32 0.00 577.50 1,400.00 570.00 0.00

3

2 FIF2035 2.9 Undertake biannual 5-minute bird counts an 01/07/2022 30/06/2023 Completed 100. T h is  a c Ɵ v it y  is  o n  t r a c k  a n d  t h e  A n n u a l B ir d  C o u n t  r e p o r t  c o m p le t e d  f o r  2 0 2 2  ( a Ʃ a c h e d  b e lo w  -  O n e  is  t h e 1,400.00 0.00 0.00 1,400.00 1,400.00 1,750.00 -350.00 0.00 0.00 0.00 0.00 1,750.00 1,400.00 0.00 0.00 700.00 700.00 0.00 0.00 1,050.00 700.00

3

2 FIF2035 2.10 Undertake two tree survival monitoring surv 01/07/2022 30/06/2023 Completed 100. One round of tree survival monitoring  was completed in April 2023 during Quarter 4. Report attached. 700.00 0.00 0.00 700.00 700.00 562.40 137.60 0.00 0.00 0.00 0.00 562.40 700.00 0.00 0.00 228.70 350.00 0.00 0.00 333.70 350.00

3

3

2 FIF2035 2.11 Plan, advertise and deliver three community 01/07/2022 30/06/2023 Completed 100. Two Community seminars delivered so far (one was held in Y1Q4 yet some costs were carried over to Y2Q1 as per Y2 AWP). The third and final seminar was held in Quarter 4 on April 13th. And 570.00 90.00 0.00 660.00 1,100.00 660.00 0.00 0.00 0.00 0.00 0.00 660.00 880.00 220.00 220.00 220.00 220.00 0.00 220.00 220.00 220.00

3

3

2 FIF2035 2.12 U n d e r t a k e  t h e  f o llo w in g 01/07/2023 30/06/2024 On Track 100. SHMAK Testing was completed this quarter and report attached. Tree survival monitoring and bird counts have been completed and bird reporting provided during the Quarter 3. Finalised Tree 6,647.00 490.00 7,137.00 7,042.00 7,778.62 -641.62 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 2.13 Plan, advertise and deliver two community s 01/07/2023 30/06/2024 On Track 100. Community Seminar held in January in support of the Moehau Environment Group Summer Programme. Cassidy Connor and Nathan McCauley presented a SHMAK water quality testing semina 380.00 60.00 440.00 440.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

1 FIF2035 3 By April 2026, have integrated mātauranga M In Progress Open C S S C  h a s  a  r e p r e s e n t a A  t e r m s  o f  r e f e r e n c e Conversations with treaty settlement negotia     R o le  c r e a t e d  f o r  I w i lia is o n  a n d  a d v is o r .   L o c a l M ā o r i k a u p a p a  a p p r o a c h  id e n Ɵ fi e d  a n d  im p le m e n t e d .  O n g o in g  c o lla b o r a Ɵ v e  r e la Ɵ o n s h ip  e s t a b lis h e d  b e t w e e n  I w i a n d  C S S C .

2 FIF2035 3.1 Recruit and employ part-time Iwi relationshi 01/07/2021 30/06/2022 On Track 100. 3.1.1 This activity is complete. Signed contract with Pare Hauraki Collective provided. Active 12,270.00 0.00 0.00 12,270.00 12,270.00 12,270.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 12,270.00 12,270.00 0.00 0.00 8,180.00 0.00 4,090.00 12,270.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 3.2 Engage in partnership with iwi: participate in 01/07/2021 30/06/2022 Unable to be completed 0. 3.2.1 This activity was delayed while Pare Hauraki Collective established their project: Ko Moe Active 520.00 500.00 0.00 0.00 1,020.00 1,020.00 849.75 170.25 350.00 0.00 0.00 0.00 0.00 350.00 0.00 499.75 1,020.00 0.00 0.00 336.54 0.00 163.21 1,020.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 3.3 Develop a list of tohu for specified places alo 01/07/2021 30/06/2022 On Track 100. 3.3.1 This activity is completed. A draft plan has been developed and provided to MKTM. Ema Active 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 3.4 Continue to fund contract for Pare Hauraki to 01/07/2022 30/06/2023 On Track 100. This activity is on track and project advice and guidance being delivered as contracted. 9,709.50 0.00 0.00 9,709.50 9,709.50 9,709.50 0.00 0.00 0.00 0.00 0.00 9,709.50 9,709.50 0.00 0.00 3,236.50 3,236.50 3,236.50 3,236.50 3,236.50 3,236.50

3

2 FIF2035 3.5 Engage in partnership with iwi: Participate in 01/07/2022 30/06/2023 On Track 100. The Moehau ki te Moana team   participated in a wānanga led by Pare Hauraki at Te Paea Marae, Harataunga Kennedy Bay on May 20th and 21st 2023. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 3.6 Finalise a list of tohu/indicators to be include 01/07/2022 30/06/2023 On Track 100. A draft list of tohu has been finalised and incorporated as part of the Environmental Monitoring Programme . Draft list of tohu provided as per our agreement. Meeting held on April 13 with Jam 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 3.7 E n g a g e  in  p a r t n e r s h ip  w 01/07/2023 30/06/2024 On Track 100.  O u r  s t a ff  p a r Ɵ c ip a t e d  in  a n  iw i le d  w ā n a n g a  d u r in g  A p r il. R e f e r e n c e  t o  t o h u  w ill b e e n  in c lu d e d  in  b o t h  t h e  b ir d  a n 10,175.25 10,175.25 12,775.25 10,175.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

3

1 FIF2035 4 To service and maintain a trap network over  In Progress Open M o n t h ly  c h e c k s  o f  3 5 7 S M I  in d e x  t o  m o n it o r  r C h e w  c a r d  in d e x in g  h a s  s   R e d u c in g  r a t  a n d  m o u s e  n u m b e r s  t o  in c r e a s e  b ir d  b r e e d in g  s u c c e s s  f r o m  lo w e r e d  p r e d a Ɵ o n ,  a n d  im p r o v e  n a Ɵ v e  r e g e n e r a Ɵ o n  d u e  t o  in c r e a s e d  s e e d  a v a ila b ilit y .  I n c r e a s e d  h e a lt h  o f  c o a s t a l f o r e s t  f r a g m e n t s  d u e  t o  p o s s u m  r e m o v a l.

2 FIF2035 4.1 Monthly service of 357 rat/mouse traps 01/07/2021 30/06/2022 100. 4 . 1 . 1  A n n u a l t r a p  c a t c h  t a lly  r e p o r Ɵ n g  o n  t r a c k . Active 9,814.00 7,327.00 0.00 17,141.00 17,141.00 17,111.69 29.31 4,438.42 0.00 0.00 0.00 0.00 4,438.42 0.00 12,673.27 17,141.00 2,312.75 0.00 3,325.13 0.00 3,789.64 0.00 3,245.75 17,141.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 4.2 Checking and rebaiting 66 possum traps 01/07/2021 30/06/2022 100. 4 . 2 . 1  A n n u a l t r a p  c a t c h  t a lly  c o m p le t e .  A n n u a l t r Active 1,565.00 2,649.00 0.00 4,214.00 4,214.00 4,194.15 19.85 934.90 0.00 0.00 0.00 0.00 934.90 0.00 3,259.25 4,214.00 512.00 0.00 1,244.50 0.00 814.75 0.00 688.00 4,214.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 4.3 Two small mammal indexing rounds 01/07/2021 30/06/2022 100. 4.3.1 SMI data for one round has been provided in the monthly reports completed by our cont Active 0.00 1,080.00 0.00 1,080.00 1,080.00 1,100.00 -20.00 550.00 0.00 0.00 0.00 0.00 550.00 0.00 550.00 1,080.00 550.00 0.00 0.00 0.00 1,080.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 4.4 Two possum chew card indexes 01/07/2021 30/06/2022 100. 4.3.1 SMI data for one round has been provided in the monthly reports completed by our cont Active 250.00 0.00 0.00 250.00 250.00 287.50 -37.50 0.00 0.00 0.00 0.00 0.00 0.00 287.50 250.00 137.50 0.00 0.00 150.00 0.00 0.00 250.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 4.5 Undertake monthly service of 357 rat/mouse 01/07/2022 30/06/2023 On Track 100. This activity is on track and has been completed monthly. Detailed report provided in the supporting documents. 13,401.32 0.00 13,401.32 16,184.55 13,331.13 70.19 0.00 0.00 0.00 0.00 13,331.13 12,665.97 3,206.04 2,923.50 3,260.38 2,975.75 3,595.97 3,506.34 3,268.74 3,260.38

3

2 FIF2035 4.6 Check and rebait 66 possum traps. 01/07/2022 30/06/2023 On Track 100. This activity is on track and has been completed on schedule. Detailed report provided in the supporting documents for deliverable 4.5.1. 2,220.00 1,652.00 3,872.00 4,913.00 3,917.00 -45.00 0.00 0.00 0.00 0.00 3,917.00 3,932.00 921.00 921.00 970.00 985.00 1,044.50 1,044.50 981.50 981.50

3

2 FIF2035 4.7 Undertake two small mammal indexing roun 01/07/2022 30/06/2023 On Track 100. This activity is on track with biannual indexing completed this quarter. See 4.5.1 for the report covering this deliverable. 1,080.00 0.00 1,080.00 1,620.00 1,080.00 0.00 0.00 0.00 0.00 0.00 1,080.00 1,080.00 540.00 540.00 0.00 0.00 540.00 540.00 0.00 0.00

3

2 FIF2035 4.8 Undertake two possum chew card indexes. 01/07/2022 30/06/2023 On Track 100. This activity is on track with possum chew card indexing completed in quarter 4. See report associated with deliverable 4.5.1. 300.00 0.00 300.00 450.00 300.00 0.00 0.00 0.00 0.00 0.00 300.00 300.00 150.00 150.00 0.00 0.00 150.00 150.00 0.00 0.00

3

2 FIF2035 4.9 U n d e r t a k e  t h e  f o llo w in g 01/07/2023 30/06/2024 On Track 100. This activity is on track, and in fact has been expanded. An additional 37ha trapping network has been added to our exisiting pest control and monitoring area. This area includes 12 x possum m 17,142.18 1,652.00 18,794.18 20,619.49 28,550.15 -9,755.97 0.00 0.00 0.00 0.00 0.00 0.00

3

1 FIF2035 5 Other/miscellaneous In Progress Open

2 FIF2035 5.1 Recruit and employ project coordinator & em 01/07/2021 30/06/2022 100. 5 . 1 . 1  R e c r u it m e n t  w a s  c o m p le t e d  Q 0  w it h  C a s s id Active 1,030.00 94,162.00 0.00 0.00 95,192.00 97,192.00 81,620.91 13,571.09 857.01 0.00 0.00 0.00 0.00 857.01 0.00 80,763.90 97,192.00 15,290.26 0.00 23,640.12 0.00 19,208.04 0.00 22,625.48 97,192.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 5.2 Support farmers to employ and provide on w 01/07/2021 30/06/2022 On Track 100. 5.2.1 This activity is on track. Records of any trainees are captured on an ongoing basis. Consta Active 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.3 Undertake independent financial and project 01/07/2021 30/06/2022 On Track 90. 5.3.1 The project audit is complete and submitted with the Q4 report. Financial audit will be s Active 3,265.00 0.00 0.00 3,265.00 3,265.00 0.00 3,265.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,265.00 0.00 0.00 0.00 3,265.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.4 Hold regular governance group meetings, wi 01/07/2021 30/06/2022 On Track 100. 5 . 4 . 1  O n e  g o v e r n a n c e  m e e Ɵ n g  f o r  t h is  q u a r t e r Active 600.00 2,160.00 0.00 2,760.00 2,760.00 2,760.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,760.00 2,760.00 670.87 0.00 670.87 0.00 611.34 0.00 806.92 2,760.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

(Level 1) Objectives (Level 1) Key Outputs (Level 2) Activities (Level 2) Financial Summary (Level 2) FY 20/21 (Level 2) FY 21/22 (Level 2) FY 22/23

#  COMMERCIAL



 COMMERCIAL #

2 FIF2035 5.5 Prepare Annual work plan and work program 01/07/2021 30/06/2022 On Track 100. 5.5.1 This activity is complete. AWP submitted and awaiting approval. Active 1,800.00 0.00 0.00 1,800.00 1,800.00 1,970.00 -170.00 1,970.00 0.00 0.00 0.00 0.00 1,970.00 0.00 0.00 1,800.00 0.00 0.00 0.00 1,800.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.6 Deed of Funding with MfE  01/07/2021 30/06/2022 On Track 100. 5.6.1 The Deed of Funding with MfE was completed at the end of Q0. Active 200.00 0.00 0.00 200.00 200.00 200.00 0.00 200.00 0.00 0.00 0.00 0.00 200.00 0.00 0.00 200.00 0.00 0.00 0.00 200.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.7 Complete Ministry reporting requirements Q 01/07/2021 30/06/2022 On Track 100. 5.7.1 Q1, Q2, Q3 and Q4 submitted to the Ministry. Annual Work Plan resubmitted. This activi Active 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.8 Maintain premises and relevant overheads to 01/07/2021 30/06/2022 On Track 100. 5 . 8 . 1  T h is  a c Ɵ v it y  is  o n  t r a c k  a n d  r e le v a n t  e q u ip m Active 16,848.00 0.00 0.00 16,848.00 16,848.00 16,848.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16,848.00 16,848.00 4,896.55 0.00 3,667.59 0.00 4,133.57 0.00 4,150.29 16,848.00 0.00 0.00 0.00 0.00 0.00 0.00

3

3

2 FIF2035 5.9 Train Project Coordinator in H&S and First Ai 01/07/2021 30/06/2022 On Track 100. 5 . 9 . 1  O n e  P r o je c t  C o o r d in a t o r  h a s  c o m p le t e d  E s Active 1,190.00 0.00 0.00 1,190.00 1,190.00 1,190.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,190.00 1,190.00 631.48 0.00 0.00 462.81 0.00 95.71 1,190.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.10 Engage expert advisors for the project  01/07/2021 30/06/2022 On Track 100. 5.10.1 Expert advisors engaged in the project. Written confirmation received for project suppo Active 0.00 9,140.00 0.00 9,140.00 9,140.00 9,140.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,140.00 9,140.00 2,285.00 0.00 2,285.00 0.00 2,285.00 0.00 2,285.00 9,140.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.11 Develop detailed H&S plan for the project  01/07/2021 30/06/2022 On Track 100. 5.11.1 This activity is complete with H&S plan submitted with Q4 report. Active 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.12 Continue to employ project coordinator, em 01/07/2022 30/06/2023 On Track 100. This activity is on track. 86,128.96 86,128.96 105,531.89 81,929.84 4,199.12 0.00 0.00 0.00 0.00 81,929.84 86,128.96 19,448.16 19,856.62 23,549.56 23,557.86 17,128.22 19,856.62 21,803.90 22,857.86

3

2 FIF2035 5.13 Support farmers to employ and provide on w 01/07/2022 30/06/2023 On Track 100. This activity is on track. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.14 Undertake independent financial and project 01/07/2022 30/06/2023 On Track 99. We have attached the project audit. However, we are waiting for sign off on the the 2023 financial audit which has been prepared for Colville Junction. We will send the Audited Annual Financia 7,000.00 7,000.00 10,255.00 3,255.00 3,745.00 0.00 0.00 0.00 0.00 3,255.00 7,000.00 3,255.00 7,000.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.15 Hold regular governance group meetings, wi 01/07/2022 30/06/2023 On Track 100. This activity is completed with a final governance meeting held this quarter in March. 600.00 2,160.00 2,760.00 3,387.50 2,447.56 312.44 0.00 0.00 0.00 0.00 2,447.56 2,760.00 540.00 690.00 707.56 690.00 600.00 690.00 600.00 690.00

3

3

2 FIF2035 5.16 Complete Ministry reporting requirements Q 01/07/2022 30/06/2023 On Track 100. This activity is on track. All reporting requirements have been completed as scheduled. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.17 Maintain premises and relevant overheads to 01/07/2022 30/06/2023 On Track 100. This activity is on track. 8,671.00 8,671.00 10,901.00 8,671.00 0.00 0.00 0.00 0.00 0.00 8,671.00 8,671.00 1,934.15 2,167.75 2,173.01 2,167.75 1,979.52 2,167.75 2,584.32 2,167.75

3

3

2 FIF2035 5.18 Continue to engage expert advisors for the p 01/07/2022 30/06/2023 On Track 100. This activity is on track with expert advisors providing guidance as and when required throughout all aspects of the project. 9,140.00 9,140.00 11,425.00 9,140.00 0.00 0.00 0.00 0.00 0.00 9,140.00 9,140.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00

3

2 FIF2035 5.19 C o n Ɵ n u e d  p r o je c t  m a n 01/07/2023 30/06/2024 On Track 100. One governance meeting has been held this quarter. 12,855.00 2,160.00 15,015.00 13,088.00 14,972.29 42.71 0.00 0.00 0.00 0.00 0.00 0.00

3

3

3

3

2 FIF2035 5.20 Continued employment of project manager,  01/07/2023 30/06/2024 On Track 100. We have retained the same staff for this quarter. No new contracts required. 85,532.01 85,532.01 88,245.08 82,706.25 2,825.76 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2035 5.21 Continue to engage expert advisors for the p 01/07/2023 30/06/2024 On Track 100. This activity is on track with expert advisors providing guidance as and when required throughout all aspects of the project. 9,140.00 9,140.00 9,165.00 9,140.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

3

2 FIF2023 5.22 One off payment reimbursement for Y3Q4 01/07/2023 30/06/2024 On Track 100. Reimbursement for Y3Q4 0.00 58,067.84 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 1,550.00 1,223,926.70 508,216.53 0.00 1,733,693.23 2,006,660.71 1,133,285.82 600,407.41 17,331.34 0.00 0.00 0.00 0.00 0.00 0.00 0.00 17,331.34 0.00 350,491.51 628,595.00 58,879.77 0.00 91,435.57 0.00 71,348.69 0.00 128,827.48 628,595.00 312,119.53 572,046.93 72,987.06 62,353.87 93,747.67 211,199.36 33,937.21 109,396.71 111,447.59 189,096.99

#  COMMERCIAL



 COMMERCIAL #

FY 23/24 Actual Spend ($) FY 23/24 Proposed Spend ($) FY 23/24 Q1 Actual Spend ($) FY 23/24 Q1 Proposed Spend ($) FY 23/24 Q2 Actual Spend ($) FY 23/24 Q2 Proposed Spend ($) FY 23/24 Q3 Actual Spend ($) FY 23/24 Q3 Proposed Spend ($) FY 23/24 Q4 Actual Spend ($) FY 23/24 Q4 Proposed Spend ($) FY 24/25 Actual Spend ($) FY 24/25 Proposed Spend ($) FY 24/25 Q1 Actual Spend ($) FY 24/25 Q1 Proposed Spend ($) FY 24/25 Q2 Actual Spend ($) FY 24/25 Q2 Proposed Spend ($) FY 24/25 Q3 Actual Spend ($) FY 24/25 Q3 Proposed Spend ($) FY 24/25 Q4 Actual Spend ($) FY 24/25 Q4 Proposed Spend ($) FY 25/26 Actual Spend ($) FY 25/26 Proposed Spend ($) FY 25/26 Q1 Actual Spend ($) FY 25/26 Q1 Proposed Spend ($) FY 25/26 Q2 Actual Spend ($) FY 25/26 Q2 Proposed Spend ($) FY 25/26 Q3 Actual Spend ($) FY 25/26 Q3 Proposed Spend ($) FY 25/26 Q4 Actual Spend ($) FY 25/26 Q4 Proposed Spend ($) Deliverable # Deliverable Deliverable Documents Edit Status Analyst Comment

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 1.1.1 Copy of landowner agreements  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 1.2.1 Invoices for the purchase of capital assets an 0 Documents Closed

FIF2035 1.2.2 Updated capital asset register.  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 1.3.1 Maps with GPS fence lines.    0 Documents Closed

FIF2035 1.3.2 Invoices of fencing costs  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 1.4.1 At least 1 photo point from each planting site 0 Documents Closed

FIF2035 1.4.2 Copies of updated map/GIS of planting sites  0 Documents Closed

FIF2035 1.4.3 Invoices for cost of trees, delivery and planti 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 1.5.1 Record of number of attendees and voluntee 0 Documents Closed

FIF2035 1.5.2 Copies of  working bees expenses and invoic 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 1.6.1 Invoices for the purchase of capital assets an 2 Documents Closed

FIF2035 1.6.2 Updated capital asset register. 1 Documents Closed

0.00 35,000.00 35,000.00 0.00 0.00 0.00 0.00

FIF2035 1.7.1 Maps with GIS shapefiles of fencing work un 3 Documents Closed

FIF2035 1.7.1 Invoices of fencing costs 5 Documents Closed

0.00 47,250.00 47,250.00 0.00 0.00 0.00 0.00

FIF2035 1.8.1 At least 1 photo point from each planting site 0 Documents Closed

FIF2035 1.8.2 Copies of updated map/GIS of planting sites 2 Documents Closed

FIF2035 1.8.3 Invoices for cost of trees, delivery and planti 2 Documents Closed

0.00 5,800.00 5,800.00 0.00 0.00 0.00 0.00

FIF2035 1.9.1 Record of number of attendees and voluntee 0 Documents Closed

FIF2035 1.9.2 Copies of working bees’ expenses and invoic 0 Documents Closed

88,407.52 94,630.61 0.00 12,219.09 47,315.30 12,311.31 47,315.31 63,877.12 0.00 0.00 1,500.00 1,500.00 0.00 0.00

FIF2035 1.10.1 Updated capital asset register. 1 Documents Open

118,302.36 177,130.50 16,498.27 16,516.40 35,710.16 4,459.22 70,710.16 80,828.47 70,710.18 0.00 122,510.00 122,510.00 0.00 0.00

FIF2035 1.11.1 GIS shapefiles and photos of fencing underta 14 Documents Open

84,271.00 29,250.00 31,500.00 18,000.00 0.00 0.00 0.00 34,771.00 29,250.00 0.00 43,350.00 43,350.00 0.00 0.00

FIF2035 1.12.1 GIS shapefiles and photos of planting undert 5 Documents Open

8,600.00 2,800.00 2,900.00 2,900.00 0.00 223.77 2,800.00 2,576.23 0.00 0.00 3,170.00 3,170.00 0.00 0.00

FIF2035 1.13.1 Evidence of community engagement. 3 Documents Open

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.1.1 An environmental monitoring plan  0 Documents Closed

FIF2035 2.1.2 Copy of the signed contract   0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.2.1 Copy of the signed contract   0 Documents Closed

FIF2035 2.2.2 Data from SHMAK testing   0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.3.1 Copy of the signed contract  0 Documents Closed

FIF2035 2.3.2 Copies of summary report based on data fro 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.4.1 Bird count report  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.5.1 Records of tree survival and at least 1 photo  0 Documents Closed

FIF2035 2.5.2 Copy of the signed contract  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.6.1 Record of number of attendees at seminars  0 Documents Closed

FIF2035 2.6.2 Copies of venue and catering costs  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.7.1 Data from SHMAK testing 2 Documents Closed

0.00 975.00 975.00 0.00 0.00 0.00 0.00

FIF2035 2.8.1 Copies of summary report based on data fro 1 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.9.1 Annual Bird Count Report 2 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 2.10.1 Records of tree survival and at least 1 photo  1 Documents Closed

FIF2035 2.10.2 Copy of the signed contract 1 Documents Closed

0.00 220.00 220.00 0.00 0.00 0.00 0.00

FIF2035 2.11.1 Record of number of attendees at seminars 1 Documents Closed

FIF2035 2.11.2 Copies of seminar costs 1 Documents Closed

7,778.62 6,162.00 695.00 1,487.46 1,507.50 350.00 1,165.00 5,246.16 3,489.50 0.00 880.00 880.00 0.00 0.00

FIF2035 2.12.1 Copies of SHMAK data and MM2, 5-minute b 2 Documents Open

440.00 220.00 220.00 0.00 0.00 220.00 0.00 0.00 220.00 0.00 220.00 220.00 0.00 0.00

FIF2035 2.13.1 Evidence of delivery of two community semi 0 Documents Open

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 3.1.1 Letter of agreement in employment position 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 3.2.1 A copy of the terms of reference for the iwi l 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 3.3.1 A copy of the developing list of tohu for the n 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 3.4.1 Pay records from iwi for contract delivery. 1 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 3.5.1 Evidence of attendance at Pare Hauraki-led w 3 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 3.6.1 Summary list of tohu 1 Documents Closed

10,175.25 10,175.25 0.00 3,391.75 3,391.75 3,391.75 3,391.75 3,391.75 3,391.75 0.00 2,600.00 2,600.00 0.00 0.00

FIF2035 3.7.1 Copy of contract extension with Pare Haurak 1 Documents Open

FIF2035 3.7.2 Evidence of attendance at Pare Hauraki-led w 1 Documents Open

FIF2035 3.7.3 Environmental monitoring reports to include 0 Documents Open

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 4.1.1 Annual trap catch tally from trapping progra 0 Documents Closed

FIF2035 4.1.2 Copy of the signed contract  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 4.2.1 Annual trap catch tally from possum traps  0 Documents Closed

FIF2035 4.2.2 Copy of the signed contract  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 4.3.1 Copies of report based on data from SMI wit 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 4.4.1 Copies of report based on data from chew ca 0 Documents Closed

FIF2035 4.4.2 Copy of the signed contract  0 Documents Closed

0.00 3,518.58 3,518.58 0.00 0.00 0.00 0.00

FIF2035 4.5.1 Annual trap catch tally from trapping progra 1 Documents Closed

0.00 981.00 981.00 0.00 0.00 0.00 0.00

FIF2035 4.6.1 Annual trap catch tally from possum traps 0 Documents Closed

0.00 540.00 540.00 0.00 0.00 0.00 0.00

FIF2035 4.7.1 Copies of report based on data from SMI wit 0 Documents Closed

0.00 150.00 150.00 0.00 0.00 0.00 0.00

FIF2035 4.8.1 Copies of report based on data from chew ca 0 Documents Closed

28,550.15 13,604.60 4,896.17 4,535.68 4,320.01 14,223.68 5,028.08 4,894.62 4,256.51 0.00 7,014.89 7,014.89 0.00 0.00

FIF2035 4.9.1 Copy of pest control and monitoring report. 1 Documents Open

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.1.1 Letter of agreement in employment position 0 Documents Closed

FIF2035 5.1.2 Pay records from project manager and financ 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.2.1 Records of any trainees as part of the project 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.3.1 Evidence of audit outcome  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.4.1 Copy of meeting minutes  0 Documents Closed

FIF2035 5.4.2 Copy of trustee travel reimbursement claim  0 Documents Closed

(Level 3) Deliverables(Level 2) FY 23/24 (Level 2) FY 24/25 (Level 2) FY 25/26

#  COMMERCIAL



 COMMERCIAL #

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.5.1 Annual work plan and work programme  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.6.1 Deed of Funding  0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.7.1 Copies of reports for Q1, Q2, Q3, annual repo 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.8.1 Receipts of computer and phone purchases  0 Documents Closed

FIF2035 5.8.2 Rental deed and profit and loss report for ov 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.9.1 Training certificates for H&S and 2x first Aid   0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.10.1 Written confirmation from expert advisors o 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.11.1 Project Health and Safety plan  0 Documents Closed

0.00 19,402.93 19,402.93 0.00 0.00 0.00 0.00

FIF2035 5.12.1 Pay records from project manager, project co 1 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.13.1 Records of any trainees as part of the project 0 Documents Closed

0.00 3,255.00 3,255.00 0.00 0.00 0.00 0.00

FIF2035 5.14.1 Evidence of audit report 1 Documents Closed

0.00 627.50 627.50 0.00 0.00 0.00 0.00

FIF2035 5.15.1 Copy of meeting minutes 4 Documents Closed

FIF2035 5.15.2 Copy of trustee travel reimbursement claim 0 Documents Closed

0.00 0.00 0.00 0.00 0.00 0.00 0.00

FIF2035 5.16.1 Copies of reports for Q1, Q2, Q3, Q4 annual  0 Documents Closed

0.00 2,230.00 2,230.00 0.00 0.00 0.00 0.00

FIF2035 5.17.1 Rental deed and profit and loss report for ov 1 Documents Closed

FIF2035 5.17.2 Receipts for project purchases 0 Documents Closed

0.00 2,285.00 2,285.00 0.00 0.00 0.00 0.00

FIF2035 5.18.1 Continued documentation of consultation w 1 Documents Closed

14,972.29 8,902.50 5,733.93 3,210.34 3,187.50 2,706.68 2,857.50 3,321.34 2,857.50 0.00 4,185.50 4,185.50 0.00 0.00

FIF2035 5.19.1 Copy of Governance Group meeting minutes 1 Documents Open

FIF2035 5.19.2 Evidence of spend on overhead costs. 2 Documents Open

FIF2035 5.19.3 Copy of audit report by 30 October 2023. 0 Documents Open

FIF2035 5.19.4 Records of any training provided. 0 Documents Open

82,706.25 66,129.08 17,772.22 22,769.49 23,340.01 18,551.19 19,353.65 23,613.35 23,435.42 0.00 22,116.00 22,116.00 0.00 0.00

FIF2035 5.20.1 Copy of contracts for any change in staff. 0 Documents Open

9,140.00 6,855.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00 2,285.00 0.00 2,310.00 2,310.00 0.00 0.00

FIF2035 5.21.1 Continued documentation of consultation w 1 Documents Open

0.00 0.00 0.00 58,067.84 58,067.84 0.00 0.00

453,343.44 538,094.55 82,500.59 122,235.01 87,315.21 121,057.23 58,722.60 154,906.45 224,805.04 139,895.86 0.00 267,924.23 0.00 267,924.23 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

#  COMMERCIAL


