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Regulatory Impact Statement 

Options for Expediting RMA Consent Application Processes for Land 
Remediation in Canterbury under the Canterbury Earthquake Response and 
Recovery Act 2010 

Agency Disclosure Statement  

This Regulatory Impact Statement (RIS) has been prepared by the Ministry for the 
Environment.  It provides an analysis of options to be included in an Order in Council 
(OIC) aimed at speeding up the processing of resource consent applications to avoid 
delays to land stabilisation and remediation works required after the Canterbury 
Earthquake of 4 September 2010 and following aftershocks. 

This RIS was prepared prior to the further Christchurch Earthquake aftershock event on 
22 February 2011 where there was significant damage, particularly in Christchurch and 
Lyttleton.  All information and analysis provided and consultation undertaken reflects the 
situation prior to 22 February 2011.  

The analysis undertaken prior to 22 February 2011 reflects the outcome of consultation 
with affected councils and the Earthquake Commission’s (EQC) engineering consultants, 
Tonkin and Taylor.  Analysis of reports prepared by Tonkin and Taylor in respect of 
remediation work at Spencerville and broad level information about the type and location 
of remediation works (Darfield Earthquake 4 September 2010 Geotechnical Land 
Damage Assessment and Reinstatement Stage 1 and Stage 2 Reports) were also 
undertaken to inform policy options.  At this stage damage from the event of 22 February 
2011 appears to be more diverse and widespread than the damage from the 4 
September 2010 event, however, detailed information is not available at this time. 

It has not been possible to contact EQC or the affected councils following the event of 22 
February 2011 to discuss the policy options further with them. 

As required by the Canterbury Earthquake Response and Recovery Act 2010 (CERRA), 
consultation with the Canterbury Earthquake Recovery Commission on the options 
proposed was scheduled for 23 February 2011, however, this was unable to take place 
due to the event of 22 February 2011.  It is expected that consultation with the 
Commission will be undertaken before the OIC is submitted to Cabinet. 

This RIS has been developed in the knowledge that the information available at the time 
it was prepared does not provide the full and final details of the design of the proposed 
land remediation works and their exact location. Detailed analysis of the costs of the 
works, their financial benefit and mitigation measures to address adverse effects were 
also not available. Some figures used in this analysis represent estimates based on the 
information that is currently available, and in other instances proxy figures (based on 
broadly comparable events or circumstances) have been used to indicate the scale of the 
effects. 

The physical land remediation works were expected to commence in May 2011, however, 
following the event of 22 February 2011, proposed land remediation works will need to be 
reassessed and new priorities established.  However, delaying policy approval to allow 
more time for the provision of information to feed into the preparation of the RIS is not 
desirable or practical. 



 

2   |   Regulatory Impact Statement 

We do not expect that the policy options proposed will impose additional costs on 
businesses, impair market competition, or impair incentives on businesses to innovate or 
invest.  The preferred option is for land remediation and associated works to be non-
notified under the RMA, with councils having the discretion to consult with affected parties 
as required.   Fundamental common law principles around access to the Courts are 
retained through judicial review, despite written approval requirements, notification, 
objection and general appeal rights under the Resource Management Act 1991 being 
restricted.  

Kevin Currie, Director – Environmental Protection Date 

 

 

______________________________ __________________  
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1.0  Status quo and problem definition 

1.1 The Canterbury Earthquake on 4 September 2010 and its following aftershocks caused 
extensive land liquefaction and subsidence in areas of Christchurch City and 
Waimakariri District.  The liquefaction resulted in major ground settlement, lateral 
spreading1, and to a lesser degree, foundation support failure with consequential land 
and building damage.  

1.2 As a result of the earthquake of 4 September 2010, many people have been displaced 
from their homes or have had their living conditions significantly impaired.  It is 
estimated that approximately 3,300 properties have suffered very severe or major land 
damage.  Of this, approximately 1100 properties are in Waimakariri District and 22002 
properties are in Christchurch.  Council infrastructure, public land, and commercial and 
industrial properties have been damaged by the Canterbury Earthquake and following 
aftershocks.  No data is yet available for the aftershock event of 22 February 2011. 

1.3 The economic costs of the earthquake are not fully known, but it is reasonable to 
assume that the costs to communities and the economy in general to remediate 
damage caused will escalate significantly with time.  A report prepared by Goldman 
Sach “Construction Sector Update - Rebuilding Canterbury” notes that the cost of the 
Canterbury Earthquake is likely to reach around $4.9 billion, with around $2.5 billion 
worth of damage estimated to have been done to residential assets alone.  As at 14 
February 2011, EQC had received 180,280 claims and paid out a total of $726.49 
million to claimants. 

1.4 To minimise further cost and disruption to communities, and to mitigate the risk of 
damage to buildings and assets from future earthquakes, land remediation works to 
repair damaged land are being given urgent priority by EQC and central government. 
This work aims to restore affected sites and communities to pre-earthquake condition 
as quickly as possible with the least cost and delay.   

1.5 The land remediation works required will involve complex, area wide, multi-scale and 
multi-party engineering solutions at a significant scale. 

Problem to be solved 

1.6 Housing is a basic human need that impacts on health and wellbeing.  To reduce cost 
and disruption to residents and businesses in Canterbury, it is essential that land and 
buildings are returned to a useable and safe state as quickly as possible. There are 
more than 3,300 private properties which are severely damaged or sit on land affected 
by liquefaction and shaking from the earthquake of 4 September 2010.  This is in 
addition to council infrastructure, public land, and commercial and industrial properties 
that have also been affected. 

1.7 For those that have been displaced from their homes, insurance coverage for 
alternative accommodation will not last in perpetuity.  It is advised that insurance 
companies generally provide an accommodation allowance for a fixed amount over a 
period of time (for example $20,000 over a 12 month period).  Therefore, it is 

                                                 

1 Lateral spreading is where land has been able to move horizontally due to its proximity to open channels or 
dips.  The land is unconstrained and moves towards these channels.  In moving, cracks parallel to the channel 
can open up and the surface of the land can drop. 

2 Approximations provided in discussions with Tonkin and Taylor 
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imperative to restore land as quickly as possible to allow repairs and rebuilds to 
commence without delay.   

1.8 A contributor to delays in commencing land remediation works are the processes that 
need to be followed to obtain required resource consents and permissions.  The 
Resource Management Act 1991 (RMA) is the primary statute that governs the 
management of the use and development of New Zealand’s natural and physical 
resources (including land).   

1.9 Current proposals for land remediation works include EQC’s proposed perimeter 
treatment works, which involve the construction of underground remedial structures to 
stabilise the land in Waimakariri District and Christchurch City.   

1.10 Land remediation works are intended to include any works applied for by EQC, affected 
councils, department of the Crown or Crown agent to stabilise or remediate land 
affected by the Canterbury Earthquake and its following aftershocks, for the purpose of 
enabling the use of land, or adjacent land to be resumed, or to protect land, or adjacent 
land, from further damage.  

1.11 Perimeter treatment works proposed by EQC for Waimakariri District are estimated to 
be three kilometres in length and in Christchurch City nine kilometres in length3.  
Indicative figures show that approximately 71 private properties in Waimakariri District 
and approximately 427 private properties in Christchurch City will be potentially directly 
affected by the proposed perimeter treatment works.  It is expected a large number of 
additional properties will be affected by the proposed works (e.g. impacts from noise, 
dust and traffic movements during construction). 

1.12 Given the scale and the number of private properties potentially directly affected by the 
proposed works, a range of consents are likely to be required under the RMA to 
undertake the proposed land remediation works.  Under current RMA provisions the 
timeframes for obtaining these necessary resource consents are likely to prolong the 
commencement of the land remediation works. 

Problem Scale 

1.13 Resource consents are required under the RMA when the environmental effects of a 
proposed activity cannot meet the standards of the relevant city/district or regional plan. 
The scale of the environmental effects generated by a proposal determine whether a 
council would require a resource consent to be non-notified, limited notified (where only 
those affected persons who are notified can make a submission) or publicly notified 
(anyone can make a submission).  Different timeframes are set under the RMA 
according to the type of notification process that must be followed. 

1.14 Timeframes prescribed for processing resource consents as set out in the RMA and 
associated Resource Management (Discount on Administrative Charges) Regulations 
2010 are as follows: 

 

 

                                                 

3 Proposed perimeter treatment works in these areas involve the construction of stone columns (numbers to be 
confirmed) of approximately 600 – 1200mm diameter to a depth of 5 – 10 meters.  The extent of the works 
varies between locations. 
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Application Working days 

Non-notified (no hearing) 20 

Publicly or limited notified (no hearing) 50 

Publicly or limited notified (hearing and no pre-circulation of 
evidence) 

70 

Publicly or limited notified (hearing with pre-circulation of evidence) 85 

However, in reality the timeframes can be much longer than this. The timeframes listed 
do not take into account periods where councils are waiting on further information 
requested from consent applicants, or the time associated with hearing an application.  
Councils may also extend timeframes (with the permission of applicants or where 
special circumstances apply). Including these additional timeframes means that the 
actual notified resource consent application process can generally take in excess of 
three months, and is more likely to take more than six months for complex works (such 
as the proposed land remediation work).  The RMA enables the applicant and any 
person who made a submission the right to appeal the council’s decision to the 
Environment Court.  Appeals, although not counted in the timeframes listed above, add 
the potential for significant further delays of six months to a year or more to resolve.  

1.15 The councils severely affected by the Canterbury Earthquake (Environment 
Canterbury, Christchurch City Council and Waimakariri District Council) have indicated 
that some resource consent applications (i.e disturbance in a river bed and on the 
banks, large scale land disturbance, and removal of protected trees) associated with 
land remediation works are likely to be publicly notified. These are likely to present 
significant time delays to the physical land remediation works, which Tonkin and Taylor 
intend to commence in May 2011 using a staged approach (the exact sequence and 
location of the works is not known at this stage). 

1.16 Figures provided by Environment Canterbury for their average processing time for 
notified applications indicate it can take up to 384 working days4 for a decision to be 
issued and can cost in excess of $10,360 per application for the council to process.  
Notified applications received by Christchurch City Council take on average 70 working 
days and can cost in excess of $28,858 to process. These figures help to illustrate how 
significantly a notified consent process could impact on the timing and cost involved in 
commencing the land remediation works. 

1.17 On average, Environment Canterbury processes non-notified resource consents in 20 
working days, with an average processing cost of $1561 and Christchurch City Council 
processes non-notified applications on average in 20 working days, with an average 
processing cost of $1815.These figures indicate that a non-notified consent process 
involves significantly less time and cost. In terms of the commencement of the land 
remediation works this is significant.  Each day of delay to the commencement of land 
remediation works will have ongoing costs including the costs for alternative 
accommodation for those displaced.  

                                                 

4 These are generally large scale water take related applications or applications of a similar complexity or public 
interest 
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1.18 At this stage detailed design of proposed land remediation works are still being 
undertaken, sufficient information about the works is currently unavailable, including 
their exact location, their environmental effects or the proposed mitigation measures to 
understand better the likely number of notified resource consent applications required.  
However, there may be numerous occasions where the effects of the proposals and/or 
the inability to get land owners approvals will trigger notification, as has been 
highlighted by the local authorities in discussions to date.  This could be an unknown 
subset of approximately 498 private property owners who will be potentially directly 
affected by the proposed perimeter treatment works, and from an unknown number of 
resource consent applications.  

Decisions already taken and legislative and regulatory powers available 

1.19 In response to the exceptional circumstances associated with the Canterbury 
Earthquake, Parliament passed the Canterbury Earthquake Response and Recovery 
Act 2010 (CERRA) on 14 September 2010. Amongst other things, CERRA allows 
Orders in Council (OIC) to be made to achieve the purpose of the Act.  These OIC can 
provide for the exemption, modification or extension of statutory provisions.  

1.20 On 6 December 2010, Cabinet noted that preliminary scoping work suggested an OIC 
is required to expedite consent application processes under the RMA for land 
remediation works.  Cabinet also invited the Minister for the Environment to report to 
Cabinet with a proposal for a draft OIC that takes the following matters into 
consideration, where relevant: 

 a shortened application processing timeframe 

 a definition of land remediation which would qualify for an OIC 

 any consultation and/or written approval requirements 

 limiting or removing the ability for judicial review and/or appeal rights 

2.0  Objectives 

2.1 To provide tools by way of an OIC to expedite resource consent application processes 
under the RMA for land remediation works that are consistent with the purpose of 
CERRA including enabling the relaxing or suspension of provisions in enactments that 
may divert resources away from the effort to: 

 efficiently respond to the damage caused by the Canterbury Earthquake; 

 minimise further damage. 

2.2 It is intended the proposed OIC will only be in force until 31 March 2012 (consistent 
with the duration of CERRA).   Consent applications for land remediation work will only 
have access to the process provided for by way of any OIC.   

2.3 The options proposed for inclusion in an OIC have been assessed against the following 
criteria.  The first criteria, to minimise delay, is the priority for an OIC for land 
remediation works.  The subsequent three criteria are not weighted and their relative 
importance depends on judgement in each case.  Assessment criteria include: 

 minimise delay to the commencement of land remediation works from 
resource consent processes  
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 ensure that local authorities can still require activities to be managed in such a 
way as to adequately avoid, remedy or mitigate the adverse effects of land 
remediation activities on the environment5 

 preserve opportunities for public participation, where possible, under the RMA 

  be equitable by providing a consistent approach across all three affected 
councils 

3.0  Regulatory impact analysis 

Options for the formulation of an Order in Council  

3.1 Four approaches have been identified and assessed for possible inclusion in an OIC to 
expedite the resource consent application process.  These include: 

 Option 1 – Non-notified with [mandatory consultation with land owners and] 
discretion to consult with affected persons  

 Option 2 – Non-notified with no consultation with affected parties 

 Option 3: Non-notified with no consultation with affected parties – controlled 
activities 

 Option 4: Deemed consent / permitted activities 

Option 1:  Non-notified with [mandatory consultation with land owners and] discretion 
to consult with affected persons   

3.2 This option proposes that all resource consents for land remediation works proposed 
by EQC and the councils be processed as non-notified.  Written approvals from 
affected parties would not be required nor the opportunity for formal public notification, 
submissions and appeals.  Councils would have the discretion to consult with persons 
they consider to be affected (for example where there are significant adverse effects), 
prior to making the decision.  The manner in which council would consult would be at 
its discretion. 

3.3 Should works involve significant adverse effects, councils could seek written views and 
hold a hearing if requested to resolve any concerns, however, they will not face 
protracted delays of any appeals.  With no notification provisions, there are no 
submitters.  Therefore, the ability to object to a certain decision, or to appeal a decision 
to the Environment Court, would be restricted to the applicant only. However, the ability 
to apply for judicial review would be retained.  There would be no ability for any person 
(other than the council) to take enforcement action. 

3.4 Changes would be required to the decision making provisions under section 104D (for 
non-complying activities) of the RMA to enable the councils to grant resource consents 
contrary to the objectives and policies in plans and where the effects are more than 
minor, in circumstances where the plans do not provide for such activities. Given the 
plans were written without the exceptional circumstances resulting from the earthquake 
in mind, it is necessary to ensure delays are not incurred from applications that have 
more than minor effects and are inconsistent with the plan, being declined. 

                                                 

5 The definition of environment under the RMA includes people and communities  
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Benefits 

 This option will provide for a prompt resource consent process for the 
commencement of the land remediation works.   It provides for the council to 
consider and avoid, remedy or mitigate environmental effects, and apply 
conditions on a case by case basis, rather than having to anticipate all effects 
in advance.  

 Retaining the ability for councils to obtain affected party feedback into the 
resource consent process promotes well informed decision making, albeit in a 
restricted manner.  It provides an opportunity for affected parties to have a say 
and have their views considered before a decision on an application is made. 

 Removing the requirement for written approvals and opportunities for wider 
public notification, reduces the burden on councils if they were required to 
follow standard processes (i.e. reducing council staff involvement in extensive 
negotiations, administration and support associated with hearings).  

 This option also reduces potential delays and costs that could arise from 
appeals by affected parties being made to the Environment Court. 

  Costs / Limitations 

 Reducing the opportunity for public involvement could prevent the correction 
of factual or legal errors.  If adverse effects subsequently prove to be more 
widespread or severe than expected this might be an issue.  The risk of a 
council failing to identify all adverse effects is mitigated by council’s ability to 
consult, in the most practical manner.  An OIC prepared using this option 
would enable this to happen. 

 Affected parties are not asked to give their written approvals, rather to provide 
comments.  Whilst their concerns can be taken into account in the decision 
making process their only right to challenge the decision made is through a 
judicial review (restricting them to challenges on points of law). 

 Judicial reviews of decisions can significantly impact on the time and cost of 
obtaining a resource consent.  Should any judicial review arise, this will be an 
additional expense on councils.  The risk of judicial review can be reduced by 
councils using consultation opportunities provided by an OIC developed using 
this option.  There is potential for the OIC itself to be challenged as to its 
reasonableness under CERRA. 

Option 2: Non-notified with no consultation with affected parties 

3.5 Under this option all resource consent applications for land remediation works 
proposed by EQC and the councils would be dealt with as non-notified applications.  
Written approvals from affected parties, the opportunity for a hearing, objections and 
appeals would be removed. All RMA provisions relating to notification, including 
triggers where the effects are considered to be more than minor, or the applicant has 
been unable to obtain written approval from affected parties, would not apply.  There 
would be no statutory requirement for consultation in any circumstance.   
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Benefits 

 Enabling all resource consents for land remediation works to be processed as 
non-notified and removing any triggers for notification would meet the 
objective of reducing time and cost.  Processes including calling-for and 
analysing submissions, considering objections and the processes for appeals 
to the Environment Court, associated with notified resource consent 
applications, can cause significant delays.  A time saving of approximately 50 
working days (for those applications that would have been notified) will be 
made with this option. 

 The ability for the decision maker to prescribe conditions of consent is 
retained.  This enables the consent authority to appropriately avoid, remedy or 
mitigate actual or potential environmental effects of the proposed land 
remediation works. 

 The ability of the decision maker to decline the application is retained if the 
adverse effects are considered too great.  This also provides incentive for the 
applicant to provide quality applications and sufficient information for the 
decision maker to make more informed decisions. 

Costs / Limitations 

 Under the RMA public participation is a key means by which councils identify 
adverse effects arising from an activity and negotiate with the community 
acceptable ways of managing these effects.  Removing public participation 
means persons affected by the proposed land remediation works will not get 
an opportunity to have a say in the activities that impact on them (i.e. noise, 
dust and vibration associated with remediation works, heavy vehicle 
movements in residential areas etc).   

 Removing public (or affected party) participation can impact the correction of 
factual or legal mistakes, particularly if the adverse effects prove to be more 
widespread or severe than expected. Public participation can assist in the 
identification of environmental effects.  

 Removing public participation heightens the risk for judicial review including 
possible challenge to the OIC itself on the grounds of reasonableness.  

Option 3: Non-notified with no consultation with affected parties – controlled activities 

3.6 Under this option all types of land remediation works would be non-notified and would 
be deemed to be a controlled activity. This option removes the ability for the council to 
decline an application should it consider it necessary to do so (i.e. in circumstances 
where adverse effects cannot be mitigated). The OIC would override any district 
council and regional plan rules. The provisions of the OIC would have to be very 
specific about what matters control would be exercised over. 

Benefits 

 A controlled activity status would provide greater certainty for the applicant as 
it removes any doubt about whether an application would be granted consent 
or not, which means the land remediation works could essentially start without 
undue delay.  
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 There is potential time and cost savings for the applicant in commencing land 
remediation works. 

 A resource consent is still required for land remediation works and councils 
are still able to impose conditions of consent to manage adverse effects of 
activities. 

Costs/limitations 

 Likely to be inappropriate for the scale of works proposed (some works extend 
along 3 kilometres of reserve or riverbank, or involve tens of thousands of 
cubic metres of material to be excavated and moved by thousands of truck 
movements over a potentially long period of time). This option is unlikely to 
adequately avoid, remedy or mitigate adverse effects on the environment. 

 Controls in the OIC are unlikely to be sophisticated enough to adequately 
anticipate and manage the wide range and variability in the types of works, 
variations in the environment where they are to take place, the scale of the 
works and the range of environmental effects generated. Such variation is 
better managed by a full resource consent process where the council has the 
discretion to manage all the effects and to decline an application, if it is 
considered necessary to do so. 

 Persons severely affected by the application would have a limited opportunity 
to be part of the resource consent process as there would be a reduced 
requirement to consult with affected landowners, or to consult at all with the 
wider community.  

 A controlled activity option could potentially favour the applicant as local 
authorities would have no ability/discretion to decline an application.  

 The long term responsibility for the management of the land and resources in 
the Canterbury region rests with the affected councils.  It is important for the 
councils to retain an element of leadership and control over the long term 
environmental management of their region.  If all consents are controlled, 
councils would not have the ability to decline an application if it was likely to 
have significant long term environmental effects. 

3.7 This option is preferable from EQC’s perspective as it removes the risk of an 
application being declined.  However, it is not supported by officials from any of the 
affected councils as it removes the council’s discretion to decline an application should 
it consider it necessary to do so i.e. in circumstances where significant adverse effects 
cannot be mitigated.  The affected councils were also concerned that this option could 
restrict them if an incomplete application is lodged or insufficient information is 
provided. 

Option 4: Deemed consent / permitted activities 

3.8 Under this option all land remediation works would be treated as a permitted activity 
where no resource consent would be required. This option would be reliant on the 
applicant clarifying what activities are proposed and how the effects are going to be 
managed (i.e. minimum performance standards). The OIC would override any council 
district and regional plan rules that would otherwise have required resource consent to 
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be obtained. To avoid other activities being inadvertently deemed, the provisions of the 
OIC would have to be very specific. 

Benefits 

 A deemed activity status would provide greater certainty as it removes any 
doubt about whether an application would be granted consent or not, which 
means the land remediation works could start without undue delay. There is 
potential time and cost savings for the applicant associated with the need to 
prepare comprehensive resource consent applications and it removes burden 
on the local authorities to undertake an assessment of these applications. 

 There is a possibility that a deemed activity status could be used in the future 
once more information comes to hand from EQC about the exact extent and 
scale of the land remediation works, including their effects. 

Costs/limitations 

 It is unclear how this approach would work in practice.  It is assumed this 
option would be reliant on the applicant clarifying what activities are proposed 
and how the effects would be mitigated i.e. setting minimum performance 
standards.  This option does not account for evolving design, as much of the 
information would need to be provided upfront.  EQC do not have this detailed 
information available at this stage.  Furthermore, such an approach may be 
less flexible than a consenting approach as failure to comply with any set 
standards would trigger the requirement for a consent anyway. 

 Likely to be inappropriate for the scale of works proposed (some works extend 
along 3 kilometres of reserve or riverbank, or involve tens of thousands of 
cubic metres of material to be excavated and moved by thousands of truck 
movements over a potentially long period of time). This option is unlikely to 
adequately avoid, remedy or mitigate adverse effects on the environment. 

 Controls in the OIC are unlikely to be sophisticated enough to adequately 
anticipate and manage the wide range and variability in the types of works, 
variations in the environment where they are to take place, the scale of the 
works and the range of environmental effects generated. Such variation is 
better managed on a case by case basis, as provided for by a full resource 
consent process where the council has the ability to consult with affected 
parties and undertake a full assessment of the application.  

 If details of the nature of activities and performance standards are needed to 
be provided for in an OIC, it is unlikely this level of detail will be available 
within the timeframes required for the drafting of this OIC. 

 Persons severely affected by the application would not get an opportunity to 
be part of the resource consent process as there would be no requirement to 
consult with affected parties.  
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4.0  Consultation 

4.1 Prior to the event of 22 February 2011, discussions were held with officers from 
Environment Canterbury, Christchurch City Council and Waimakariri District Council 
about the options for expediting consent processes.  All of the council officers agreed 
with the option of non-notified with council discretion to consult with affected persons 
(Option 1), where council still retains the discretion to decline an application.  Notably 
the council officers were opposed to the controlled activity option. 

4.2 Preliminary discussions with council officers and legal representatives, following the 
event of 22 February 2011, concerns were expressed about the proposed discretion for 
consultation both in terms of the draw on council resources and the risk of judicial 
review.  A definition of consultation and the statement of the minimum requirements 
could be introduced that may help to address that risk. It is thought that the minimum of 
obtaining written comments is a manageable process. Councils would be required to 
summarise the views and take them into account in decision making but would not be 
required to hold a hearing with those consulted. 

4.3 EQC and their consulting engineers, Tonkin and Taylor, were also involved in 
discussions about the options for expediting consenting processes prior to the event of 
22 February 2011.  EQC had a preference for the activities being made controlled 
(Option 4) or permitted (Option 5), however, they were not adverse to the option of 
non-notified with no written approvals (Option 1) and council retain the ability to 
decline. 

4.4 The Department of Building and Housing, Department of Conservation, Department of 
Internal Affairs, Land Information New Zealand, Ministry of Agriculture and Forestry, 
Ministry of Culture and Heritage, Ministry of Economic Development, Ministry of 
Education, Ministry of Health, Ministry of Justice, Ministry of Transport, New Zealand 
Defence Force, Te Puni Kokiri, and Treasury have also been consulted. The 
Department of Prime Minister and Cabinet have been informed about the proposed 
OIC. 

4.5 As required by CERRA, consultation with the Canterbury Earthquake Recovery 
Commission on the proposed options was scheduled for 23 February 2011, however, 
due to the aftershock event of 22 February 2011, this was unable to take place.  It is 
expected consultation will be undertaken with the Commission before the OIC is 
submitted to Cabinet. 

5.0  Conclusions and recommendations 

5.1 The table below summarises the discussion in section 3 above and shows how each of 
the options considered meets (or does not meet) the objectives of the OIC. 
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Issue: 

Options for 
formulation of an 
OIC  

Objectives 

Minimise delay Avoid, remedy 
or mitigate 

adverse effects 
on environment 

Preserve 
opportunities 

for public 
participation 

Be equitable 
(consistent 
approach) 

 

Option 1: Non-
notified with 
[mandatory 
consultation with 
land owners and] 
discretion to consult 
with affected 
persons  

    

Option 2: Non-
notified with no 
consultation with 
affected parties 

 / X X  
Option 3: Non-
notified with no 
consultation with 
affected parties – 
controlled activities 

 / X X  
Option 4: Deemed 
consent / permitted 
activities  / X X  
 

5.2 The preferred option for an OIC is for all resource consent applications for land 
remediation to be processed as non-notified [with mandatory consultation with 
landowners] and to provide for a consultation process with affected parties at the 
discretion of councils (Option 1).   

5.3 Proceeding with Option 1 could result in a time saving of 50 working days (for those 
applications that would have been notified).  It also retains a process whereby affected 
parties identified by the council are able to have their concerns addressed retained. 

6.0  Implementation  

6.1 The proposed OIC will only be in force for a set period of time (for the duration of 
CERRA).   An expiry date will be included to ensure that consent applications are 
unable to use the OIC provisions in perpetuity where such an ability cannot be justified.  

6.2 The physical works are intended to commence in May 2011.  Therefore an OIC needs 
to be in place as soon as possible so decisions can be made ready for works to 
commence. 

6.3 It is proposed that normal RMA enforcement provisions will apply in regard to any 
resource consent issued under a non-notified consent process.  Affected local 
authorities would retain responsibility for ensuring any resource consents issued are 
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monitored and works are carried out in accordance with conditions. Failure to comply 
with conditions of the consent, and any other plan rules that are breached could result 
in enforcement action.    

6.4 Some of the work needed for earthquake recovery (particularly following the event of 
22 February 2011) is temporary and/or urgent in nature and needs to be progressed 
without any delay.  Some of these activities have already been undertaken under the 
emergency works provisions in the RMA.  A separate cabinet paper proposing an OIC 
to provide for urgent or temporary activities, such as temporary accommodation, 
authorised by the Crown or council has been drafted.  These works include temporary 
accommodation, depots and storage facilities associated for land remediation works to 
be undertaken without the need for resource consents under the RMA, subject to the 
requirements or standards set by the council. 

6.5 Although the majority of the land remediation works are expected to be undertaken on 
public land (council owned and administered), it is anticipated that some encroachment 
onto privately owned land will be necessary.  There is a risk that delays could be 
incurred to land remediation works where works are required on privately owned land 
and access has been refused.  The Department of Internal Affairs is currently 
considering a separate OIC under the Local Government Act 2002 to address potential 
land access issues. 

6.6 The Department of Conservation are analysing the impact of the works on reserve land 
and the need for a separate OIC under the Reserves Act to avoid delays. 

6.7 The combined effect of all these OIC’s is that they will reduce the usual opportunities 
for land owners and affected parties to participate in statutory approval processes and 
to remove, or restrict, any rights of appeal.  While such restrictions are not desirable, 
they are considered necessary to ensure land remediation works can get underway as 
soon as possible and the public benefits from land restoration and rebuilding can be 
realised. 

7.0  Monitoring, evaluation and review 

7.1 Ministry for the Environment officials will monitor the effect of the OIC by liaising with 
the three affected local authorities to see if the OIC is being used, whether it has been 
successful in shortening RMA consent timeframes, and to determine the level of 
community concern over the use and effect of the OIC.  

7.2 There is also expected to be a need to determine how to best manage the pressure 
local authorities are already under in dealing with the implications of the earthquake. 

7.3 During the life of the OIC, monitoring and liaison will be undertaken with the affected 
local authorities and if any issues are found regarding its implementation, consideration 
will be given as to whether an amendment is required. 


