smartsheet

117 | = Totara Landing 01/09/22 05/03/27 1177d I/‘ I | Totara Landing
118 |=| Fast Track Application Package 01/09/22 04/11/22 474 ﬁ—_\l Fast Track Application Package
119 Archaeological Assessment 01/09/22 30/09/22 22d : Archaeological Assessment
120 Steam Classification Memo 01/09/22 30/09/22 22d : Steam Classification Memo
121 Certainty of Investment, Job Generation, OlIO 01/09/22 30/09/22 22d : Certainty of Investment, Job Generation, QIO
122 Urban Designer Scheme Plan 01/09/22 30/09/22 22d ‘_ Urban Designer Scheme Plan
123 Survey Scheme Plan 03/10/22 17/10/22 11d | 122 Survey Scheme Plan
124 Iwi Consultation and Cultural Impact Assessment 03/10/22 24/10/22 16d | 122 Iwi|Consultation and Cultural Impact Assessment
125 Lodgement Preparation 25/10/22 04/11/22 9d L Lodgement Preparation
126 Lodgement 04/11/22 04/11/22 0125 iLodgement
127 MFE Processing for Referral 07/11/22 05/05/23 130d | 126 ) L MFE Processing for Referral
128 Referred 05/05/23 05/05/23 0127 ;Re ferred
129 RC Package Preparation 08/05/23 20/10/23 120d | 128 ) 1RC Package Preparation
130 Consent Processing 23/10/23 22/05/24 153d | 129 . L Consent Processing
131 Consent Issues 22/05/24 22/05/24 0130 g Consent Issues
132 Stage 1 + Offsite EPA/BCs 23/05/24 15/01/25 170d | 131 | | : _ISta ge 1 + Offsite EPA/BCs
133 Site Clearing and Site Wide Earthworks 23/05/24 21/03/25 217d | 131 ‘ ‘ ‘ Site Clearing and Site Wide Earthworks
134 Off Site Works and Stage 1 Civil Works 16/01/25 22/12/25 243d | 132 P Off Site Works and Stage 1 Civil Works
v [ [
135 Stage 2 EPA/BCs 16/01/25 10/09/25 170d | 132 Stage 2 EPA/BCs
136 Stage 2 Civil Works 12/01/26 16/10/26 200d _ Stage 2 Civil Works
137 Stage 1 224C (Approx 122 Lots) 11/05/26 11/05/26 0 | 134FS +100d ‘Stage 1224C (Approx 122/Lots)
138 Stage 2 224C (Approx 122 Lots) 05/03/27 05/03/27 0 | 136FS +100d ¢ ‘.Stage 2 224C (Ap|




